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DELIVERABLES

The table below lists key milestones in the Statement of Work that occur prior to contract
completion date (September 30, 2012). These milestones include, but are not limited to, the
following:

No. Milestone Description Date SOW Clause
1 The contractor shall submit certified RCRA permit No later than 30 | C.1.4
modification requests to assume ownership, i.e., days after the
change the “operator” name and identify a contract award
“responsible corporate officer” responsible for the date
permit.
2 The contractor shall determine the minimum Within 90 days of | C.1.6.2
appropriate level to maintain facilities in a safe the contract
condition until demolition. takeover date

3 The contactor shall provide the Contracting Officer | 30 days prior to C.1.6.3
30 days written notice prior to commencing demolition
demolition of any facility

4 The contractor shall provide the Contracting Officer | 30 days prior to C.1.10
30 days notice in writing before terminating any termination
utility service to an occupied facility

5 The contractor shall have a formal interface Prior to contract | C.1.10
agreement in place with the INL contractor takeover
describing how the services listed in Exhibits C.4-1
and C.4-2, will be managed to address issues such as
security, facility and program transfers, regulatory
compliance, assignment of subcontracts and other
commercial obligations, and other arrangements of
mutual benefit. This agreement shall explain how
the INL and ICP contractors divide, manage, and
perform these services through January 31, 2007.

6 The contractor shall submit for approval by the August 1, 2006 C.1.10
Contracting Officer a plan, jointly developed with
the INL contractor, detailing the performance of site
services beyond January 31, 2007.

7 For OU 3-14 the contractor shall implement the December 31, C23
RI/FS Work Plan, develop the Remedial 2010
Investigation/Feasibility Study (RI/FS), Proposed
Plan, and ROD by December 31, 2010. The current
target for the OU 3-14 ROD is December 31, 2006.
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No. Milestone Description Date SOW Clause
The Agreement to Resolve Disputes (ARD) applies
to both OU 3-13 and OU 3-14 and mandates
evaluating the feasibility of accelerating the OU 3-14
ROD ahead of the current enforceable date of
December 31, 2010.

8 If it is not possible to submit a draft OU 3-14 ROD To be negotiated | C.2.3.1
by December 31, 2006, the contractor shall install an
infiltration barrier over the entire Tank Farm.

9 The contractor shall prohibit introduction of NGLW | After September | C.2.4
into the Tank Farm Facility. 30, 2005

10 | The contractor shall dispose or disposition all nuclear | September 30, C.2.6
materials listed in Tables C.2 and C.6, to an 2009 Cs54
approved DOE or commercial disposal or storage
facility.

11 The contractor shall transfer all EM-owned SNF (6.7 | September 30, C2.7.1
MTHM) from CPP-666 wet-storage to safe dry- 2009
storage.

12 | The contractor shall perform all necessary activities, | September 30, C.2.8.2
such as developing characterization methods, 2009
evaluating alternative treatment and containerization
technologies, and developing associated deliverables
to enable DOE to issue a NEPA Record of Decision
on a calcine path forward.

13 | The contractor shall submit a RCRA Part B Permit September 30, C.2.8.2
application for calcine treatment, retrieval and 2009
packaging process.

14 | The contractor shall develop and submit the draft December 31, C33
Record of Decision for OU 7-13/14 that will select 2007
the remedial approach for the entire WAG 7.

15 | The contractor shall implement remediation of the Per the FFA/CO | C.3.3
entire WAG 7 per the approved (future) ROD.

16 | The contractor shall disposition offsite or transfer to | September 30, C35.1
ANL/W (for HFEF inserts) all stored, remote 2011
handled TRU waste. (Sept 30, 2009 for

HFEF)
17 | The contractor shall transfer 5 Kg of SNF from TRA | January 30, 2009 | C.5.6

to INTEC per Table C.7
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